Alabama	TSIS Improvement Program - Project Summary
Project Title:	**E-Citation System**
Project Description:	**Establish a statewide system for collecting traffic citation data in the field electronically and transmittng it through the court system to the DMV.**
Expected Impact:	**This project will result in significant improvements to the timlines, accureacy, completeness and accessibility of traffic citatonand conviction data.**
Current Project Status:	**Active**
Lead Agency:	**Department of Justice Services - Office of Information Services**
Project Director:	**Jimmy Stewart**
Information last updated:	**12/1/2008**

Project Budget

Funding Source	2006	2007	2008	2009	2010	Total
NHTSA 153	$ 20,000					$ 20,000
NHTSA 402	$ 10,000	$ 10,000	$ 1,000			$ 21,000
NHTSA 408			$ 20,000	$ 20,000	$ 50,000	$ 90,000
FHWA						$ -
FMCSA-CVARS	$ 10,000					$ 10,000
State Funds	$ 10,000	$ 10,000	$ 10,000	$ 20,000	$ 20,000	$ 70,000
TOTAL	$ 50,000	$ 20,000	$ 31,000	$ 40,000	$ 70,000	$ 211,000

Project Performance Measures:

Timliness	2006	2007	2008	2009	2010
days from citation to court	15	15	10	5	1
REPORTED:	***15***	***12***	***8***		
days from court to DMV	30	30	20	10	5
REPORTED:	***30***	***25***	***15***		

Competeness	2006	2007	2008	2009	2010
Percent of citations e-filed	0	0	20	50	90
REPORTED:	***0***	***0***	***5***		
Percent of citations with missing data	15	15	10	5	1
REPORTED:	***15***	***12***	***5***		

Uniformity	2006	2007	2008	2009	2010

Accessibility	2006	2007	2008	2009	2010
PD's with on-line access to data	0	5	20	150	450
REPORTED:	***0***	***2***	***15***		

Project Milestones:

Milestone	Target Date	Actual Date	Status
Publish system specifications	1/1/2007	11/15/2006	Completed - early
Issue RFP	3/1/2007	12/1/2006	Completed - early
Award Contract	6/1/2007	2/15/2007	Completed - early
Begin Prototype / Pilot Testing	10/1/2007	6/10/2007	Completed - early
Finalize Software	4/1/2008		Under Way - Ahead of Schedule
Begin Roll-Out To PD's	6/1/2008		
Complete roll-out	12/31/2010		